GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Water Resources Department – GRP Pulikanuma L.I. Scheme - Survey, Investigation, Design, Drawings, Estimation, construction and commissioning on turnkey basis including maintenance for 15 years (including 2 years liability period) of Pulikanuma LI Scheme on right bank of Tungabhadra River near Satanur (V), Kosigi (M) in Kurnool District with two stage pumping consisting of Construction of Approach channel; Jack- well cum pump Motors panels soft starters capacitors EOT & HT power lines; Pressure mains; Cisterns; Reservoir/ Storage tank of capacity 1.232 TMC including Head Regulator and surplus arrangements; Approach and link canal to join the TBP LLC main canal @ Km 270.000 etc., complete - Administrative Approval for the Revised Estimate – Accorded – Orders – Issued.

WATER RESOURCES (PROJECTS.III) DEPARTMENT

G.O.RT.No. 132 Dated: 19-02-2018

Read the following:-

1)	GO Ms No.5, I&CAD (PW:Major Irrigation.V) Deptt., dated:10.01.2008.
2)	From the Chief Engineer (P), Kurnool Lr.No.CEDWRO-TWOGRP1(RE)/1/2017-AEE3/GRP, dated:10.04.2017.
3)	From the Chief Engineer (P), Kurnool Lr.No.WRD-TWOGRP(RE)/1/2017/ DEE1/ AEE3/GRP, dated:22/06/2017
4)	From the From the Chief Engineer (P) Kurnool,Lr.No.CEDWRO-TWOGP1(RE)/1/ 2017-AEE3/GRP, dated:05/09/2017.
5)	From the Chief Engineer (P) Kurnool, Lr.No.CEDWRO-TWOGRP1(RE)/1/2017-AEE3/GRP, dated:27-11-2017.

&&&&

ORDER:

In the GO 1st read above, Government have accorded administrative approval for the work "Construction and commissioning of Pulikanuma LI Scheme including construction of reservoir with two stage pumping at right bank of Tungabhadra River" for an amount of Rs.261.19 Crores.

2. In the references 3rd to 5th read above, the Chief Engineer (Projects), Kurnool has requested the Government to accord administrative approval for the Revised Estimate for subject work for an amount of Rs.29459.35 Lakhs against the administrative approval accorded by the Government vide GO 1st read above.

3. The Government after careful examination of the proposal of Chief Engineer (Projects), Kurnool, hereby accord administrative approval for the 1st Revised Estimate for the work "GRP Pulikanuma LI Scheme - Survey, Investigation, Design, Drawings, Estimation, Construction and Commissioning of turnkey basis including maintenance for 15 years (including 2 years liability period) of Pulikanuma LI Scheme on Right bank of Thungabhadra River near Satanur (V) , Kosigi (M) in Kurnool (DT) with two stage pumping consisting of a) Construction of approach channel b) Jack-well cum pump motors panels c) soft starters d) capacitors EOT & HT power lines e) Pressure mains f) Cisterns g) Reservoir / Storage tank of capacity 1.232 TMC including Head Regulator and Surplus arrangements h) Approach and link canal to join the TBP LLC main canal @ km 270.000 etc, complete" for an amount of **Rs.293,98,47,000/- (Rupees Two Hundred Ninetythree Crores Ninetyeight Lakhs and Fortyseven Thouand only) as against the administrative approval accorded by the Government vide GO 1st read above,** subject to condition that the CE , Kurnool shall ensure correctness of provisions, Rates, Quantities, Price adjustment calculations as per Agreement conditions before according technical sanction.

4. The above expenditure is debitable to the HOA: MH 4700 S.M.J.H.01-MH-147 Guru Raghavendra Swami LI Scheme-GH(11) State Development Schemes-SH(28)Lift Irrigation Schemes-530 Major works/531 Other Expenditure.

5. The Chief Engineer (Projects), Kurnool shall take further action accordingly.

...2/-

6. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No. 48022/10/FMU.WR.II/2018, dt:05.02.2018.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer (Projects), Kurnool
Copy to:
The Director of Works & Accounts, Vijayawada
The Finance (FMU.WR.II) Department
The Accountant General, AP, Hyderabad
The PS to Hon'ble Minister (WRD)
The PS to Secy (WRD)
File No. WRD-21040/12/2017-PROJ-III-WRD
SF/SC

//Forwarded::By Order//

SECTION OFFICER